Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14575-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0006

Date: 05/13/2015
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 938  Days
1-285/SR 407 IN CLAYTON AND FULTON COUNTIES. Elapsed Calender Days: 662  Days
Percent Time: 70.58
District: 7 Area: 03
Contractor:
SHEETS CONSTRUCTION CO., INC. Date Let: 05/17/2013
P. 0. BOX 518 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MCDONOUGH GA 30253-0518 Date Work Began: 11/13/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/31/2016
Surety Co: WESTERN SURETY COMPANY
Current Contract Amount $6,517,272.97 Counties:
Original Contract Amount $5,006,829.40 Clayton Fulton
Funds Available $4,125,311.98
Percent Complete 36.70%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004203 $6,517,272.97 $5,006,829.40 $4,125,311.98 36.70% $283,098.80

Chief Engineer

04/01/2015
to 04/30/2015
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04/01/2015
to 04/30/2015

Project Number:

Federal State Project Number:

M004203

M004203

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,913,568.79
$478,392.20
$2,391,960.99

$2,391,960.99

$2,391,960.99

Prev to Date
$1,687,089.75

$421,772.44

$2,108,862.19

$0.00 $0.00
$2,108,862.19

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$2,108,862.19

Total Payable:

This Estimate

$226,479.04
$56,619.76
$283,098.80
$0.00
$283,098.80
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$283,098.80



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14575-13-000-0 Estimate Number: 0006
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Pay Period:

04/01/2015

to 04/30/2015

Project Number M004203

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 163-0232 TEMPORARY GRASSING AC 1.000 .350
7080.000 .060
410 $424.80 $2,902.80
0035 210-0100 GRADING COMPLETE - LS 1.000 .500
442300.000 .060
.560 $26,538.00 $247,688.00
M004203
0471 641-1100 GUARDRAIL, TP T LF 20.000 21.000
66.850 .000
21.000 $.00 $1,403.85
0476 641-1200 GUARDRAIL, TP W LF 100.000 887.500
32.700 .000
887.500 $.00 $29,021.25
0481 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 7.000
730.000 .000
7.000 $.00 $5,110.00
0486 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 5.000
2070.000 .000
5.000 $.00 $10,350.00
0526 649-0018 CONCRETE GLARE SCREEN, 18 INCH LF 250.000 671.080
79.000 .000
671.080 $.00 $53,015.32
Category Amount: $26,962.80 $349,491.22
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3001 150-1000 TRAFFIC CONTROL - LS .000 .524
957000.000 .050
574 $47,850.00 $549,318.00

SUPPLEMENTAL AGREEMENT NO 1
USE THIS ITEM FOR MEASUREMENT & PAYMENT
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Pay Period: 04/01/2015
to 04/30/2015

Project Number M004203

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3012 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .600
83870.000 .200
.800 $16,774.00 $67,096.00
63.1 EB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3020 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
83220.000 .300
.700 $24,966.00 $58,254.00
61.1 WB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3022 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
94720.000 .300
.700 $28,416.00 $66,304.00
60.7 WB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3033 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .200
76620.000 .200
400 $15,324.00 $30,648.00
10.70 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3044 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 400
123760.000 .700
1.100 $86,632.00 $136,136.00
9.5NB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3045 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .200
90795.000 .200
400 $18,159.00 $36,318.00
10.4 SB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3047 638-1011 STR SUPPORT FOR OVERHEAD SIGN, TP I, MP - LS .000 .200
90075.000 .200
400 $18,015.00 $36,030.00
11.0 NB
USE THIS ITEM FOR MEASUREMENT & PAYMENT
Category Amount: $256,136.00 $980,104.00

Project Total Amount: $283,098.80

$2,391,960.99



